

# Comrie Flood Protection Scheme Newsletter

## Introduction

This community newsletter has been prepared to update you on the progress of the Comrie Flood Protection Scheme. We are pleased to announce that a significant milestone has now been reached with the completion of the detailed design of the scheme. We have now commenced the procurement exercise to appoint a contractor for the main works.

## Advance Works

The Council undertook advance works during the second half of 2022, including public utility diversions, tree clearance, erosion protection works, works to Legion Park and other investigations.

Environmental deadlines (for the salmon spawning season) meant that the erosion protection works on the Water of Ruchill were not fully completed last year. These restrictions have now been lifted, and so work is due to resume. SSE are also expected to complete their remaining utility works in May (although further utility works will be required as part of the main works). Wider site clearance is also expected to be carried out to prepare the site for the main construction works later this year.

## Detailed Design

Following the earlier conclusion of the statutory process, the Council's consulting engineers, Sweco, have now completed the detailed design of the scheme. This process has unfortunately taken longer than anticipated, although this is often the case on projects of this scale and complexity. We would like to thank the community for their patience.

The necessary procurement exercise to appoint a contractor for the main works has commenced and is expected to be concluded in summer 2023.

## Community Engagement

The Council held drop-in sessions in June 2022 at the White Church to present the scheme and allow the community to comment on the proposals at that time.

Discussions with affected residents and landowners have continued to allow us to finalise the detailed design.

We have completed condition surveys of all properties in the vicinity of the proposed works and have issued replacement landscaping proposals to residents for their agreement.

A further community drop-in session will be held later this summer prior to the commencement of the main construction works. We will provide the details of this in due course.

## The Next Steps

We expect to complete the advance works and conclude the current procurement exercise this summer. The commencement of the main construction works will follow.

We will update the community once a works contractor has been appointed and provide more detail regarding the programme for the upcoming construction works.



## Future Updates and Further Information

The Council will continue to provide further newsletters to the community at key stages in the development of the flood scheme. Future newsletters are anticipated prior to the start of any advance works and when further community consultation will take place on the detailed design. In the meantime, further information can be found at:

[www.pkc.gov.uk/comriefloodscheme](http://www.pkc.gov.uk/comriefloodscheme)

Alternatively, you can contact the project team at the following email addresses:

[ComrieFloodScheme@pkc.gov.uk](mailto:ComrieFloodScheme@pkc.gov.uk)

If you feel you have received this newsletter in error and would no longer wish to receive any updates or communications regarding the development of the Comrie Flood Scheme, or would like to update your contact details, then please contact us using the details provided above.

If you or someone you know would like a copy of this document in another language or format, (on occasion only a summary of the document will be provided in translation), this can be arranged by contacting the Customer Service Centre on 01738 475000

إن احتجت أنت أو أي شخص تعرفه نسخة من هذه الوثيقة بلغة أخرى أو تصميم آخر فيمكن الحصول عليها (أو على نسخة معدلة لمخلص هذه الوثيقة مترجمة بلغة أخرى) بالاتصال ب:  
الاسم: Customer Service Centre  
رقم هاتف للاتصال المباشر: 01738 475000

اگر آپ کو یا آپ کے کسی جاننے والے کو اس دستاویز کی نقل دوسری زبان یا فارمیٹ (بعض دفعہ اس دستاویز کے خلاصہ کا ترجمہ فراہم کیا جائے گا) میں درکار ہے تو اس کا بندوبست سروس ڈیولپمنٹ Customer Service Centre سے فون نمبر 01738 475000 پر رابطہ کر کے کیا جاسکتا ہے۔

如果你或你的朋友希望得到這文件的其他語言版本或形式 (某些時候，這些文件只會是概要式的翻譯)，請聯絡  
Customer Service Centre 01738 475000  
來替你安排。

Jeżeli chciałbyś lub ktoś chciałby uzyskać kopię owego dokumentu w innym języku niż język angielski lub w innym formacie (istnieje możliwość uzyskania streszczenia owego dokumentu w innym języku niż język angielski), Proszę kontaktować się z Customer Service Centre 01738 475000

P ejete-li si Vy, anebo n kdo, koho znáte, kopii této listiny v jiném jazyce anebo jiném formátu (v n kterých p ípadech bude p eložn pouze stru ný obsah listiny) Kontaktujte prosím Customer Service Centre 01738 475000 na vy ízení této požadavky.

Если вам или кому либо кого вы знаете необходима копия этого документа на другом языке или в другом формате, вы можете запросить сокращенную копию документа обратившись  
Customer Service Centre 01738 475000

Nam bu mhath leat fhèin no neach eile as aithne dhut lethbhreac den phàipear seo ann an cànan no ann an cruth eile (uaireannan cha bhi ach gearr-iomradh den phàipear ri fhaotainn ann an eadar-theangachadh), gabhaidh seo a dhèanamh le fios a chur gu Ionad Sheirbheis Theachdaichean air 01738 475000.