## **NOTES** CONTRACTORS ACCESS PROPOSALS - EARN AND LEDNOCK Comrie Holiday Park Temporary construction access taken from lane adjacent to River St Margaret's Church Lednock. Construction access along the defence alignment will then be Very constrained section of works. created from West to East Contractor will require to work from land Permanent flood defence works carried out in reverse (i.e. working back within private gardens to enable as much out towards the R Lednock) working room as possible. Work co-ordinated to maintain access to properties at all times. **CLAD STEEL SHEET PILE WALL** FLOOD EMBANKMENT WITH STEEL FLOOD EMBANKMENT WITH OPERATIONS AND OF LAND UPON WHICH PURPOSE OF CARRYING OUT THE **Boulevard** OPERATIONS AND EXECUTING THE Access taken from the temporary access RIVER SCOUR PROTECTION AND/OR bridge towards the Dalginross Bridge Agricultural land (East of Comrie) Permanent flood defence works Temporary construction access will WORKING AREA (PROVISIONAL) constructed from Dalginross Bridge be established through the field from downstream. the south. SATELLITE COMPOUNDS Work co-ordinated to maintain access to Permanent flood defence TEMPORARY ACCESS properties at all times. (embankment) will be constructed from north to south... ROTECTION SCHEME 2020 PROPER OFFICER (Signature) FOR PERTH AND KINROSS COUNCIL Fire Station/Lochay Drive/Garry Place Very constrained section of works. Contractor will require to work from land within private gardens to enable as much working room as possible. sponsibility for this drawing to any party other than the person by whom it was commissioned. Any Temporary access will be worked in from West (Fire Station) and East (agricultural Sweco 2nd Floor, Quay 2 land), meeting in the middle. 139 Fountainbridge Permanent flood defence construction will be formed from the centre and working Edinburgh EH3 9QG Tel: +44 (0)131 550 6300 Web: www.sweco.co.uk back out. SWECO PERTH & KINROSS **Strowan Road** Permanent flood defence works constructed from Dalginross Bridge LOCHAY DRIVE SCHEME downstream. Work co-ordinated to maintain access to properties at all times. COMRIE FLOOD **PROTECTION SCHEME 2020** Haul Road / Working Platform Area / Working Room FLOOD PROTECTION **OPERATIONS OVERALL LAYOUT** -MASS CONCRETE BASE temporary screening to be stalled between working area and property PILE - DEPTH TBC © CROWN COPYRIGHT AND DATABASE RIGHT 2020 ALL RIGHTS RESERVED. ORDNANCE SURVEY LICENCE NUMBER IS 100016971